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GSA ORDER 
 
 
SUBJECT:  GSA Policy for Information Technology (IT) Capital Planning and 

Investment Control (CPIC) 
 
1. Purpose.  This Order establishes agency-wide policies, roles and responsibilities for 
GSA’s IT Capital Planning and Investment Control (CPIC) process.  CPIC is an 
integrated management process for the continuous selection, control, and evaluation of 
IT investments over their life cycles and is focused on achieving desired outcomes in 
support of GSA’s missions, goals, and objectives.  The term “IT investment” by 
definition from OMB as a project or projects for the development, modernization, 
enhancement, or maintenance of a single IT asset or group of IT assets with related 
functionality, and the subsequent operation of those assets in a production environment. 
(June 2018, FY2020 IT Budget guidance https://www.whitehouse.gov/wp-
content/uploads/2018/06/fy-2020-it-budget-guidance.pdfm) GSA’s CPIC process must 
be closely aligned to GSA IT’s governance, enterprise architecture (EA), IT security, IT 
acquisition, strategic planning, and capital budgeting processes.  This Order updates 
GSA’s CPIC policy, making it consistent with the Federal Information Technology 
Acquisition Reform Act of 2013 (FITARA) and Office of Management and Budget (OMB) 
guidance. 
 
2. Cancellation.  This Order cancels CIO 2135.2B, GSA Information Technology (IT) 
Capital Planning and Investment Control, dated November 26, 2008. 
 
3. Background.   
 
 a. The Clinger-Cohen Act of 1996 (CCA) and FITARA define the roles of the Office 
of the Chief Information Officer (OCIO) in Federal agencies and mandate that CPIC be 
established to significantly improve how agencies plan, select, fund, control, and 
evaluate IT investments.  These laws also require agencies to develop enterprise 
architectures to guide the IT investment decision process.   
 
 b. OMB Circular A-130, Managing Information as a Strategic Resource, provides 
general guidance for the CCA, including a focus on linking budget formulation and 
execution and achieving agency missions and specific program outcomes.  OMB 
Circular A-130 requires management to devote attention to information resources 

https://www.whitehouse.gov/wp-content/uploads/2018/06/fy-2020-it-budget-guidance.pdf
https://www.whitehouse.gov/wp-content/uploads/2018/06/fy-2020-it-budget-guidance.pdf
https://insite.gsa.gov/portal/content/519386
https://insite.gsa.gov/portal/content/519386
https://www.whitehouse.gov/sites/whitehouse.gov/files/omb/circulars/A130/a130revised.pdf
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management (IRM) strategic planning, by providing a one-to-five year focus on agency 
IT activities and projects.  
 
 c. OMB Circular A-11, Preparation, Submission and Execution of the Budget, 
Section 55, Information Technology Investments, provides technical and specific 
requirements for agencies to prepare and submit their IT budgets on an annual basis.  
Currently, OMB is moving to adopt and integrate Technology Business Management 
(TBM) framework into the CPIC process. 
 
4. Applicability.   
 
 a. This Order applies to all GSA Service and Staff Offices (SSOs) including the 
Regional Offices.  All IT investments within GSA are to be managed as set forth in this 
Order.  This Order includes IT investments in which we receive fees for the services we 
provide to other agencies.  However, this Order does not apply to non-IT programs or 
an interagency agreement for the program in which we perform acquisition activities on 
behalf of other agencies, such as awarding a contract, task order, or delivery order 
interagency assisted acquisitions which are on behalf of the requesting agencies. 
 
 b. This policy applies to the Office of Inspector General (OIG) only to the extent that 
the OIG determines it is consistent with the OIG’s independent authority under the IG 
Act and it does not conflict with other OIG policies or the OIG mission.   
 
 c. This policy applies to the Civilian Board of Contract Appeals (CBCA) only to the 
extent that the CBCA determines it is consistent with the CBCA's independent authority 
under the Contract Disputes Act and other authorities and it does not conflict with the 
CBCA's policies or the CBCA mission. 
 
5. CPIC objectives.  The goal of CPIC is to achieve the best balance in IT investments 
at the lowest cost with the least risk while ensuring the mission and business goals are 
met. Specifically, CPIC is designed to: 
 
 a. Demonstrate and document clear alignment of the IT portfolio to GSA’s mission 
and business objectives, and with the strategic and tactical goals specified in the GSA 
IT Strategic Plan and GSA’s Strategic Plan;  
 
 b. Ensure sufficient and appropriate business planning and justification in the 
selection and control of GSA IT capital investments; 
 
 c. Drive the organization to utilize strategic IT planning in a way that enables 
implementing their future roadmap in accordance with GSA IT and GSA strategic plans.  
Long-term activities will focus on addressing gaps in the organization to reflect delivery 
of overall services and continuing to consolidate tools and service contracts;  
 

https://www.whitehouse.gov/wp-content/uploads/2018/06/a11_web_toc.pdf
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 d. Implement a decision making process in accordance with approved governance 
policies that appropriately balances investment benefits, costs, risks, performance, and 
business priorities;  
 
 e. Monitor performance by measuring actual achievement of cost, schedule, risks 
and performance milestones against approved baselines;  
 
 f. Report monthly performance and progress for major IT investments and standard 
IT investments to enable portfolio transparency and oversight to the CIO;  
 
 g. Support timely and effective monitoring and reporting of initiatives’ performance 
to established management and governance bodies; and 
 
 h. Implement TBM framework and taxonomy into CPIC reporting for all IT 
investments and costs. 
 
6. Linkages between CPIC and other management processes.  CPIC links to the 
following agency planning and management processes. 
 
 a. Agency strategic and performance planning.  The Government Performance and 
Results Act of 1993 (GPRA) and GPRA Modernization Act of 2010 require Federal 
agencies to develop strategic plans and annual performance plans that are tied to the 
agency mission, goals, and budget allocation, and to report actual results against 
performance plans.  In the CPIC process, IT investments must demonstrate how they 
are aligned to the agency’s strategic business goals and how they support the long-term 
and annual performance plan goals.  
 
 b. Performance management.  GSA’s strategic planning, budget, and performance 
processes are managed by the Office of the Chief Financial Officer (OCFO).  This 
process is designed to enable sound long-term strategic, operational, and tactical 
business plans based on past performance data and future performance targets 
established by GSA’s SSOs.  The IT Capital Planning process supports these 
processes by aligning ongoing and proposed IT initiatives to the agency’s strategic 
plans.  
 
 c. IT planning.  The agency annually updates its IT Operating Plan which addresses 
all of the agency’s information resources under the IT Strategic Plan.  The IT Strategic 
Plan: 
 
  (1)  Is updated every three years and supports the GSA Strategic Plan;   

 
  (2)  Provides a description of IT goals, objectives, initiatives, and influences; and 
 
  (3)  Describes the strategy for assuring the agency IT vision and goals are 
supported and that IT decisions are consistent with agency planning, budget, 

https://www.congress.gov/bill/103rd-congress/senate-bill/20
https://www.congress.gov/bill/103rd-congress/senate-bill/20
https://www.congress.gov/bill/111th-congress/house-bill/2142
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procurement, financial management, human resources management, and program 
decisions.  

 
 d. Enterprise Governance.  GSA Enterprise Governance provides a decision 
making framework to identify, select, prioritize, and approve IT portfolio-specific 
initiatives, priorities, and changes to established budgets.  SSO leaders and experts 
across GSA work together to understand and define portfolio and enterprise needs and 
priorities.  The IT Capital Planning process supports the GSA Enterprise Governance 
framework by aligning the budget formulation and execution processes. 
 
 e. Enterprise Architecture (EA).  EA is an essential tool for taking a strategic 
approach to planning and managing IT investments.  It is required by the CCA and 
serves as GSA’s Business Modernization Blueprint.   IT investments must be consistent 
with the mission/business functions outlined in the GSA EA, and aligned to GSA’s 
Strategic Plan.  Capital planning and investment activities should be based on inputs 
from the GSA EA, and the outputs of the CPIC process will inform/update the GSA EA 
baseline and future state such that transition planning can be conducted in sufficient 
detail to satisfy portfolio management decision support across GSA. 
 
 f. Security.  The Federal Information Security Modernization Act of 2014 (FISMA), 
requires agencies to integrate security into the capital planning and EA processes.  IT 
security controls are incorporated into the lifecycle planning costs of the overall system. 
 
 g. Budget formulation.  During budget formulation, agencies are required to submit, 
in accordance with the requirements of OMB Circular A-11, the proposed IT portfolio of 
investments as part of the agency’s budget request, after obtaining approval from the 
CIO and CFO.  IT investments must be included in the budget request whether they are 
existing projects and systems, incremental increases for existing projects and systems, 
or new initiatives.  
 
 h. Budget execution.  The Control Phase of the CPIC process occurs at the 
beginning of the fiscal year following the annual CPIC IT budget submission.   
Actual spent costs, schedules, performance metrics, and risks for the major IT 
investments and the standard investments are reported to the CIO on a monthly basis 
to enable transparency and oversight of the agency portfolio.  This information is also 
reported on OMB's Federal IT Dashboard website. 
 
 i. Solutions Life Cycle (SLC).  SLC is a disciplined approach to the development, 
enhancements, and modifications of software solutions.  The SLC phases identify the 
appropriate activities and deliverables through the lifecycle of a system. These activities 
and deliverables are essential references in preparing business cases.  Movement from 
one SLC phase to another is an appropriate milestone for measuring the degree of 
accomplishing planned progress.  
 

https://www.congress.gov/bill/113th-congress/senate-bill/2521/text
https://itdashboard.gov/
https://insite.gsa.gov/directives-library/information-technology-it-solutions-life-cycle-slc-policy-21404-cio
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 j. Acquisition strategy.  Both the Federal Acquisition Regulation (FAR) and the 
GSA Acquisition Manual (GSAM) Part 507 require acquisition planning.  OMB Circular 
A-11, Section 51, Basic Justification Materials, also requires appropriate earned value 
management (EVM) clauses in all applicable planning, solicitations, and contracts.  The 
Services Acquisition Reform Act also requires the Chief Acquisition Officer to ensure 
compliance with all acquisition laws and regulations in planning acquisitions. 
 
 k. Project/Program Manager (PM).  The Federal Acquisition Certification for 
Program and Project Managers (FAC-P/PM) core certification program certifies program 
and project managers at three levels: Entry, Mid, and Senior.  This certification program 
is based upon a competency model of performance outcomes which measures the 
knowledge, skills, and abilities gained by program and project managers through 
professional training, job experience, and continuous learning.  Office of Federal 
Procurement Policy memorandum, Revisions to the Federal Acquisition Certification for 
Program and Project Managers, December 16, 2013, revised the minimum requirement 
for Federal certification for PM, as well as requiring the project managers for major IT 
investments to hold a FAC P/PM senior level certification. 
 
7. Policy.  The following policy statements are based on OMB and Government 
Accountability Office (GAO) guidance and best practices. 
 
 a. The GSA IT capital planning process will be accomplished in accordance with 
established GSA governance processes and mandates.   
 
 b. The GSA IT capital planning process will integrate with and leverage GSA’s 
Governance, EA, Acquisition, Security, Financial Management Planning, Budget 
Formulation and Execution, and Performance Planning programs and processes to: 
 
  (1)  Reduce risks.  Reduce risks by: 
 
   (a)  Avoiding or isolating custom designed components; 

 
   (b)  Using components that can be fully tested or prototyped prior to full 
implementation or production; and 

 
   (c)  Ensuring involvement and support of users in the design and testing of 
the asset.  
 
  (2)  Deliver useful segments.  Structure major acquisitions into useful segments 
with a narrow scope and short duration; make adequate use of competition and 
appropriately allocate risk between government and contractor.  
 
  (3)  Ensure EA consistency.  Investments having IT systems should be described 
and consistent with the principles of the GSA Enterprise Architecture Policy.  
 

https://www.whitehouse.gov/sites/whitehouse.gov/files/omb/assets/a11_current_year/a11_2017.pdf
https://www.whitehouse.gov/sites/whitehouse.gov/files/omb/assets/a11_current_year/a11_2017.pdf
https://www.fai.gov/sites/default/files/FAC%20PPM%20Policy_121613.pdf
https://insite.gsa.gov/portal/content/550585
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  (4)  Ensure SLC consistency.  IT investments will use the SLC discipline to plan 
and execute projects.  The project scope, cost, and complexity will determine the level 
of SLC documentation and reviews that are required. 
 
  (5)  Align with strategic plans and annual performance plans.  IT investments will 
be aligned with the agency’s strategic and annual performance plans which in turn are 
aligned with the President’s Management Agenda.  
 
  (6)  Enhance IT security.  IT investments will include security costs and adhere to 
GSA security standards and the IT Security policy. 
 
 c. GSA’s CPIC process follows the GSA SLC guidance, including preparing and 
maintaining the required documentation for each phase and milestone decision point. 
Solution owners will have the information needed to successfully prepare and annually 
update the OMB Business Case for a major IT investment.  The process incorporates 
the full IT capital planning lifecycle, as follows:  
 
  (1)  Select Phase.  As part of the annual budget cycle, GSA SSOs will prepare 
business cases to justify and document proposed new and continuing IT capital 
initiatives.  Business cases will be prepared and submitted, following annual budget and 
IT capital planning guidance issued jointly by the GSA OCFO and GSA IT.  The 
guidance will establish the requirements, milestones, and processes to document and 
approve submitted business cases.  Business cases must: 
 
   (a)  Provide estimated cost, schedule and performance baselines, including 
high level milestones that are consistent with GSA’s strategic goals, enterprise-wide 
policies, and guidance documents;  
 
   (b)  Demonstrate projected return on investment that is clearly equal to or 
better than alternative uses, when applicable;  
 
   (c)  Identify the use of incremental development and/or funding as part of the 
budget formulation and execution processes; and 
 
   (d)  Provide a high level plan to ensure the use of Agile Methodology when 
applicable and perform iterative reviews for project activities for all major IT business 
cases.  The program will use an Agile methodology for iterative delivery unless 
otherwise justified;  
 
   (e)  PMs are required to deliver usable functionality at intervals of no more 
than six months when developing the project activities’ delivery plans and will try to 
meet an internal deadline of three months when feasible.  

 
      (f)  Identify high level risks and provide mitigation strategies;  
 

https://insite.gsa.gov/portal/content/553345
https://insite.gsa.gov/portal/content/526137
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   (g)  Demonstrate compliance with applicable IT security and accessibility 
requirements; and 
 
   (h)  Demonstrate compliance with applicable acquisition planning 
requirements. 
 
  (2) Control Phase.  Institutes performance measures and management 
processes that monitor and compare actual performance to planned results.  The 
Control phase includes the following activities:  
 
   (a)  TBM Taxonomy.  As part of OMB policy to promote alignment between 
IT, budget, and business owners and capabilities, TBM was created and provides a 
standard taxonomy to describe cost sources, technologies, IT resources (IT towers), 
applications, and services.  GSA has begun implementing TBM across GSA IT, and 
data will be reported to OMB based on the TBM Taxonomy as instructed in the annual 
A-11 Section 55 IT Budget Guidance;  

 
   (b)  Maintaining up-to-date information on the OMB IT Dashboard (ITDB) on a 
monthly basis.  This includes updating EVM data, performance measurements, and 
risks; 
 
   (c)  Providing the CIO with the current project health of all major IT 
investments and obtaining the CIO rating on a monthly basis for the ITDB; 
 
   (d)  Establishing rigorous EVM implementations to plan, control and report 
cost and schedule performance in accordance with applicable ANSI/EIA Standard - 748 
criteria.  
 
   (e)  Conducting periodic Compliance and Surveillance Reviews of EVM 
implementations; 
 
   (f)  Developing and executing plans to address performance variances 
outside acceptable tolerances; 
 
   (g)  Presenting periodic in-progress reviews of initiative status to established 
governance bodies; and  
 
   (h)  Certifying continued use of incremental development, by reviewing the 
cost and schedule data for project milestones and presenting this data to the CIO for 
final review and approval each month, prior to submitting data to the OMB ITDB. 
 
  (3) Evaluate Phase.  The purpose of the Evaluate Phase is to examine whether 
an IT investment has met its intended objectives and yielded expected benefits as 
projected in the business case.  The Evaluate phase includes the following activities:  
 

https://www.whitehouse.gov/sites/whitehouse.gov/files/omb/assets/a11_current_year/a11_2017.pdf
https://www.emcbc.doe.gov/pmo/supporting_files/ansi-eia_748_may98.pdf
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    (a)  Conducting Post Implementation Reviews (PIRs) of all major IT 
investments that are transitioning from development, modernization, and enhancement 
(DME)/Mixed lifecycle to Steady State (Operations & Maintenance) within six months of 
the investments going operational; and   
 
    (b)  Conducting annual Operational Analyses of investments that have 
steady state costs to determine how close the investment is to meeting its operational 
cost, schedule and performance goals.  
 
8. CPIC responsibilities.  CPIC is managed by GSA IT through the Office of Enterprise 
Planning and Governance.  The effort is carried out collaboratively with the SSOs.  
 
 a. GSA CIO.  The GSA CIO champions the implementation of the CPIC process 
and coordinates capital planning processes with the governance, EA, IT security, 
budgeting, performance management, and program management processes.  
 
 b. GSA CFO.  The GSA CFO champions the alignment of budget formulation 
processes and activities with the CPIC program to ensure necessary collaboration and 
consistency. 
 
 c. GSA Heads of Service and Staff Offices (HSSOs) or equivalent.  HSSOs 
establish and participate in GSA IT governance bodies; champion the implementation 
and alignment of related governance processes at the SSO level; and ensure 
appropriate planning, documentation, and reporting of IT investments that support 
agency strategic business and IT plans.  HSSO’s also must coordinate with GSA IT for 
approval and oversight of all IT investments per FITARA. In addition they: 
 
  (1)  Develop IT investment submissions in conformance with OMB Circular A-11 
guidance, GSA’s Strategic Plan,  GSA’s IT Strategic Plan, GSA IT CPIC Guide, and 
related GSA and external requirements.  Ensure the SSO IT investment submissions 
contain the IT activities of the total organization including the requirements of Regional 
Offices;  
 
  (2)  Develop IT performance goals and measures for the IT investment proposals 
that are consistent with and support business mission and the goals in the GSA and 
IRM Strategic Plans and the SSO performance plans;  
 
  (3)  Ensure the contractors supporting IT investments have appropriately 
compliant ANSI/EIA Standard 748 EVM systems from which the contractor's report 
earned value performance data to the government;  
 
  (4)  Ensure that designated IT investments with DME activities are closely 
monitored, using EVM data, and that corrective action is taken if variances exceed 
established thresholds; 
  

https://www.whitehouse.gov/sites/whitehouse.gov/files/omb/assets/a11_current_year/a11_2017.pdf
https://www.whitehouse.gov/sites/whitehouse.gov/files/omb/assets/a11_current_year/a11_2017.pdf
https://www.gsa.gov/reference/reports/budget-performance/gsa-fy-20182022-strategic-plan
https://www.gsa.gov/about-us/organization/office-of-the-chief-information-officer/gsa-it-strategic-plan-fy-20182020
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  (5)  Ensure that IT investments in steady state are monitored using operational 
analysis, and take corrective action as necessary to ensure successful performance;  
  
  (6)  Perform and document analyses as necessary and appropriate to the life 
cycle phase of the IT investment.  Provide required life cycle and acquisition 
management documentation to GSA IT and established governance bodies upon 
request; 
 
  (7)  Ensure that Program/Project Managers have appropriate training in the 
project management discipline in accordance with OMB and GSA guidelines; and  
 
  (8)  Ensure the monthly control reporting is submitted to the CPIC office in a 
timely manner. 
 
 d. Program/Project Managers. Program/Project Managers prepare business cases 
and manage IT investments in accordance with this Order and other relevant Orders, 
the CPIC Guide, and associated best practices.  They also: 
 
  (1)  Use, for DME projects or those in mixed life cycle, an appropriately compliant 
ANSI Standard 748 EVM system to collect government earned value data and merges 
that data with the contractor’s earned value data for a full picture of the IT investment 
performance; 
 
  (2)  Conduct periodic Compliance and Surveillance Reviews to ensure the 
contractor’s earned value management system is appropriately compliant with ANSI 
Standard 748 criteria and follows its guidelines;  
 
  (3)  Provide surveillance over contractors to assure they are planning and 
controlling investment activities and providing timely and accurate reports;  
 
  (4)  Perform annual operational analyses for steady state projects, to determine if 
assets are performing within baseline cost, schedule, and performance goals;  
 
  (5)  Provide monthly reports to GSA IT and as necessary to applicable 
governance bodies; and  
 
  (6)  Perform regular analysis of earned value data and provide reports to GSA-IT 
and applicable governance bodies for DME projects.  Develop and implement get-well 
plans and report results to applicable governance bodies.  
 
9. Waivers.  Any request for a waiver from these requirements should be submitted in 
writing to the Chief Information Officer (CIO).  
 
10. References.  The following documents provide further guidance.   
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 a.  The GSA IT Capital Planning and Investment Control (CPIC) Guide.  The IT 
CPIC guide is found on the CIO web site under Capital Planning.  
  
 b.  OMB Circular A-11.  This circular provides updated guidance for budget 
formulation annually for Major and Non-Major Investments.  It contains instructions for 
Major IT Business Cases, Major IT Business Case details and the Agency IT Portfolio 
Summary.  
 
 c.  OMB Circular A-130. This circular provides guidance for the CPIC process.   
 
 d.  OMB Capital Planning Guide.  The Capital Planning Guide is a supplement to the 
OMB Circular A-11, Part 3: Planning, Budgeting, and Acquisition of Capital Assets.  
 
 e.  OMB Memorandum M-05-23.  Improving Information Technology (IT) Project 
Planning and Execution.  
 
 f.  GAO Information Technology and Investment Management: An Overview of 
GAO’s Assessment Framework.  The GAO framework provides investment 
management maturity stages and critical processes.  
 
 g.  ANSI Standard 748, Earned Value Management System (EVM).  The EVMS 
standard prescribes criteria that an EVM system must meet in order to report earned 
value of work completed.  
 
 h.  Federal Acquisition Regulation (FAR) Subpart 34.2.FAR 34.2  Earned Value 
Management System; 34.201.  
 
 i.  A Guide to the Project Management Body of Knowledge (also called the PMBOK® 
Guide).  Published by the Project Management Institute (PMI). A recognized standard 
handbook for project managers.   
 
 j.  OPM 2210 Series IT Project Management Guidance.  The Office of Personnel 
Management’s guidance of the competencies expected from IT project managers.  
 
 k.  GSA Order CIO 1878.1, GSA Privacy Act Program.  
 
 l.  GSA Order CIO 2101.1 Enterprise Information Technology Management (ITM) 
Policy.  
 
 m.  GSA Order CIO 2110.4, GSA Enterprise Architecture Policy.  
  
 n.  GSA Order CIO 2130.2, CIO Enterprise IT Governance.  
 
 o.  GSA Order CIO 2100.1, GSA Information Technology (IT) Security Policy.  
 

https://insite.gsa.gov/directives-library/gsa-information-technology-it-capital-planning-and-investment-control-21352b-cio?term=CPIC
https://insite.gsa.gov/directives-library/gsa-information-technology-it-capital-planning-and-investment-control-21352b-cio?term=CPIC
https://www.whitehouse.gov/sites/whitehouse.gov/files/omb/circulars/A130/a130revised.pdf
https://www.whitehouse.gov/sites/whitehouse.gov/files/omb/assets/egov_docs/fy19_it_budget_guidance.pdf
https://www.whitehouse.gov/sites/whitehouse.gov/files/omb/memoranda/2005/m05-23.pdf
https://www.gao.gov/assets/80/76790.pdf
https://www.gao.gov/assets/80/76790.pdf
https://www.ansi.org/news_publications/news_story?menuid=7&articleid=5baaf398-c73b-47e4-9f75-fc75fe59d161
https://www.acquisition.gov/far/html/Subpart%2034_2.html
https://www.acquisition.gov/far/html/Subpart%2034_2.html
https://www.pmi.org/pmbok-guide-standards/foundational/pmbok
https://www.opm.gov/policy-data-oversight/classification-qualifications/general-schedule-qualification-standards/0300/gs-2210-information-technology-management-series/
https://insite.gsa.gov/portal/content/650534?term=1878.1
https://insite.gsa.gov/portal/content/554353?term=2101.1
https://insite.gsa.gov/portal/content/554353?term=2101.1
https://insite.gsa.gov/portal/content/550585
https://insite.gsa.gov/portal/content/669238?term=2130
https://insite.gsa.gov/portal/content/553345
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 p.  GSA Order APD P 2800.12B CHGE 32, Acquisition Planning Part 507.  
 
11. Legal authority.  The following legal authorities apply to the IT CPIC process:  
 
 a.  Management and Oversight of Federal Information Technology and Acquisition 
Reform Act (FITARA) of 2014.  

 
 b.  The Clinger-Cohen Act of 1996 (Pub. L. 104-106, Division E).  
 
 c.  The Federal Information Security Modernization Act of 2014 – Public Law 113-28.   
 
 d.  The Government Performance and Results Act (GPRA) of 1993 and 2010.  
 
 e.  The Federal Acquisition Streamlining Act of 1994.   
 
 f.  The E-GOV Act of 2002.   
 
 g.  The Paperwork Reduction Act of 1995.  
 
 h.  Services Acquisition Reform Act of 2003.  
 
 i.  Chief Financial Officers Act of 1990. 
 
12.  Signature. 
 
 
 
 
/S/______________________ 
DAVID SHIVE 
Chief Information Officer  
Office of GSA IT 
 

https://www.gsa.gov/cdnstatic/APD_P_2800.12B_CHGE_32_Acquisition_Planning_Part_507_%2805-18-2009%29__%28GSAR_Case__GSAR_2006-G503%29_%28Publication_Date__05-18-2009%29__%28GSAM%29.pdf
https://www.congress.gov/bill/113th-congress/house-bill/1232
https://www.congress.gov/bill/113th-congress/house-bill/1232
https://dodcio.defense.gov/Portals/0/Documents/ciodesrefvolone.pdf
https://www.congress.gov/113/plaws/publ283/PLAW-113publ283.pdf
https://csrc.nist.gov/topics/laws-and-regulations/laws/fisma
https://obamawhitehouse.archives.gov/omb/mgmt-gpra/index-gpra
https://www.congress.gov/bill/103rd-congress/senate-bill/1587/text
https://www.congress.gov/bill/103rd-congress/senate-bill/1587/text
https://www.gpo.gov/fdsys/pkg/PLAW-107publ347/content-detail.html
https://www.gpo.gov/fdsys/pkg/PLAW-107publ347/content-detail.html
https://www.reginfo.gov/public/reginfo/pra.pdf
https://www.congress.gov/bill/108th-congress/house-bill/1837
https://govinfo.library.unt.edu/npr/library/misc/cfo.html

